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Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il
Albemarle County / Charlottesville Mar-99 Complete NCAS Jun-01 Complete NCAS Network Assisted GPS Deployed 9/03/03
Ambherst County Jan-03 Pending NCAS Jun-03 February NCAS Network Assisted GPS Phase | Deployed 4/30/04. Phase Il Pending
Augusta County Dec-02 Complete NCAS None N/A NCAS Network Assisted GPS Phase 1 deployed 1/07/04
Bedford County Jun-00 Complete NCAS May-03 Complete NCAS Network Assisted GPS Phase | Deployed 8/29/02. Phase 2 deployed 1/7/04
Blacksburg Sep-03 Complete NCAS Jun-03 Rescinded |NCAS Network Assisted GPS Phase | Deployed 6/17/02. Phase Il Rescinded
Bland Feb-04 Pending NCAS None N/A NCAS Network Assisted GPS Letter Faxed to TCS, received response, in process
Botetourt County Jan-03 Complete NCAS Jun-03 Complete NCAS Network Assisted GPS Phase | Deployed 4/10/03. Phase Il deployed 12/18/04
Campbell County Jan-03 Pending NCAS None N/A NCAS Network Assisted GPS Testing did not go well on 4/28/04. Trunking error is the cause.
Caroline County Pending NCAS None N/A NCAS Network Assisted GPS Phase | deployed 3/4/04
Charles City County Oct-01 Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP
Chesapeake City Police Department Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 9/12/00. Phase Il Deployed 8/21/03
Chesterfield Police Department Jun-03 Complete NCAS Feb-03 Complete NCAS Network Assisted GPS Phase | Deployed 6/28/00. Phase Il Deployed 8/20/03
Christiansburg Sep-03 Complete NCAS Jun-03 Rescinded |[NCAS Network Assisted GPS Phase | Deployed 6/17/02. Phase Il Rescinded
Clarke County Jul-00 Complete NCAS Feb-03 Complete NCAS Network Assisted GPS Phase | Deployed 8/29/01. Phase Il Deployed 9/5/03
Colonial Heights City Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP
Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il

Danville City Apr-00 Complete NCAS May-03 November [NCAS Network Assisted GPS deployed 11/19/03
Dinwiddie County Oct-01 Pending NCAS None N/A NCAS Network Assisted GPS PSAP not ready. Extension granted to 12/11/03. Phase | Pending
Fluvanna County Nov-00 Pending NCAS Dec-03 Jun-04 NCAS Network Assisted GPS Phase | Deployed 3/26/04. Phase Il Pending
Franklin City Aug-01 Pending NCAS Mar-04 Apr-04 NCAS Network Assisted GPS Phase | Deplyed 3/23/04 /// Phase Il deployed 4/12/04
Franklin County Sep-02 Complete NCAS Sep-03 February NCAS Network Assisted GPS Phase | Deployed 8/14/02. Phase Il Pending
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Frederick County Jul-00 Complete NCAS Mar-03 N/A NCAS Network Assisted GPS Phase | Deployed 7/30/01
Fredericksburg Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 3/12/03
Gloucester County May-03 Pending NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 10/24/03. Phase Il Pending
Phase | Pending / Extension granted to 5/28/04 / Received approval of
Goochland County Mar-02 Pending NCAS None N/A NCAS Network Assisted GPS traffic plans / scheduling test date
Greene County Jan-03 Pending NCAS Feb-04 Jul-04 NCAS Network Assisted GPS Phase | Deployed 3/26/04. Phase Il Pending
Hampton City 911 Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/9/00. Phase Il Deployed 8/19/03
Hanover County 911 Nov-00 Complete NCAS Jan-04 Jul-04 NCAS Network Assisted GPS Phase | Deployed 10/11/01. Phase Il Pending
Phase | Deployed as CAS. CAS to NCAS completed 8/03. Phase Il
Harrisonburg/Rockingham County Jun-99 Complete NCAS Jan-03 Complete NCAS Network Assisted GPS Deployed 8/29/03
Henrico County Police Department Jun-99 Complete NCAS Oct-01 Complete NCAS Network Assisted GPS Phase | Deployed 6/21/00. Phase Il Deployed 8/25/03
Hopewell, VA Dec-03 Complete NCAS Jun-03 December NCAS Network Assisted GPS Phase | Deployed 8/29/01. Phase Il Pending
Isle of Wight County Sheriff's Office Nov-00 Complete NCAS Dec-03 June NCAS Network Assisted GPS Phase | Deployed 3/26/02
James City 911 Dispatch Nov-00 Complete NCAS Apr-01 Complete NCAS Network Assisted GPS Phase | Deployed 7/24/01. Phase Il Deployed 8/19/03
Phase | deployed as CAS. CAS to NCAS completed 9/03. Phase Il
Lexington/Rockbridge County Mar-00 Complete CAS May-02 Complete NCAS Network Assisted GPS Deployed 9/24/03
Phase | Deployed 10/30/02. Phase Il in process. All sites but one working
well. Last site gives us an unacceptable confidence factor. Working to
Louisa County Sheriff's Department Feb-03 Complete NCAS Jun-03 February NCAS Network Assisted GPS resolve this. Extension until 4/23/04.
Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il
Lynchburg City Sep-99 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS Deployed 9/5/03
Original request recinded / Rec new req dtd 8/11/03. Phase | Pending /
Madison County, VA Aug-03 Pending NCAS None N/A NCAS Network Assisted GPS PSAP Not Ready // Extension until July 31, 2004
Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il
Martinsville/Henry County Oct-99 Complete CAS Sep-01 Pending NCAS Network Assisted GPS Deployed 9/3/03
Montgomery County Sep-03 Complete NCAS Apr-03 Pending NCAS Network Assisted GPS Phase | Deployed 6/17/02. Phase Il Pending
Nelson County Feb-03 Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 9/18/03
Phase | all but one site working // Extension granted to resolve issue with
New Kent County Sep-01 Pending NCAS None Pending NCAS Network Assisted GPS the last site // More testing scheduled for 3/31/04
Newport News City Communications
Center Jun-99 Complete NCAS Oct-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/24/00. Phase Il Deployed 8/21/03
Norfolk 911 Jun-99 Complete NCAS Apr-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/21/00. Phase Il Deployed 8/20/03
Orange County Jul-00 Complete NCAS Mar-03 Complete NCAS Network Assisted GPS Phase | Deployed 7/30/01. Phase Il Deployed 8/03
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Page County Feb-02 Pending NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 3/26/04
Petersburg, VA Sep-01 Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 2/19/03
Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il
Pittsylvania County May-00 Complete NCAS Apr-02 Complete NCAS Network Assisted GPS Deployed 9/11/03
Poquoson City Feb-03 Complete NCAS None N/A NCAS Network Assisted GPS Phase 1 deployed 2/25/04
Portsmouth City Communications
Center Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/24/00. Phase Il Deployed 8/21/03
Powhatan County Sheriff's Office Jun-99 Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 6/21/00
Pulaski County Jul-03 Complete NCAS Jun-03 Rescinded |NCAS Network Assisted GPS Phase | Deployed 10/24/02. Phase Il rescinded
Radford City Sep-01 Complete NCAS Jun-03 Rescinded |NCAS Network Assisted GPS Phase | Deployed 10/24/02. Phase Il rescinded
Richmond City Emergency
Communications Feb-99 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS Phase | Deployed 7/7/00. Phase Il Deployed 8/27/03
Roanoke City Dec-00 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS Phase | Deployed. Phase Il Deployed 8/27/03
Roanoke County Dec-00 Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 1/8/02
Salem City Police Department Nov-00 Complete NCAS Mar-02 Complete NCAS Network Assisted GPS Phase | Deployed 1/8/02. Phase Il Deployed 8/26/03
Phase | Deployed as CAS 1/22/02. Will remain in CAS Solution until
Shenandoah County Jun-99 Complete CAS None N/A NCAS Network Assisted GPS otherwise notified
Southampton County Nov-01 Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP
Spotsylvania County Jan-02 Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 5/27/03
Staunton City Feb-03 Complete NCAS None N/A NCAS Network Assisted GPS Phase 1 deployed 12/9/03
Suffolk City Police Department Feb-03 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 9/12/00. Phase Il Deployed 8/25/03
Virginia Beach Communications Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 4/04/00. Phase Il Deployed 9/11/03
Warren County Nov-01 Pending NCAS Apr-04 N/A NCAS Network Assisted GPS Phase | Deployed 3/30/04. Phase Il Pending
Waynesboro City Apr-03 Pending NCAS None N/A NCAS Network Assisted GPS Phase | deployed 10/31/03
Williamsburg Police Department Dec-00 Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 8/13/01
Winchester City Jul-00 Complete NCAS Jul-03 Complete NCAS Network Assisted GPS Phase | Deployed 7/30/01. Phase Il deployed 1/31/04
Wythe County Jul-03 December NCAS Jul-03 Apr-04 NCAS Network Assisted GPS Phase | Deployed 4/07/04. Phase Il Pending
York County Communications Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/8/00. Phase Il Deployed 9/4/03
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